
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 07/13/2011

ESTIMATE SUMMARY 10:08:08

CONTID: C17316         ESTIMATE NO: 0009 FINL 2005

PCN: 17316-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 WEST EJMT TO BAKERVILLE PERCENT TIME:

PROJECT NO: IM 0703-352                   

I-70 WEST EJMT TO BAKERVILLE

NAME OF ROAD:  

PROJECT COUNTIES: SUMMIT

CONTRACTOR:

ASPHALT SPECIALTIES CO., INC. PAY PERIOD ENDING 07/13/2011 DATE TIME STARTED 03/11/2010

10100 DALLAS STREET DATE LET 02/04/2010 DATE WORK BEGAN 05/05/2010

 DATE AWARDED 02/09/2010 DATE TIME STOPPED 11/18/2010

 DATE CONTRACT EXECUTED 03/11/2010 DATE ACCEPTED 11/18/2010

HENDERSON CO 80640     303-289-8555 DATE NOTICE TO PROCEED 03/11/2010

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,028,987.61 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 2,955,811.15 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 44,337.17

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

98.35

WORK DAYS

WORK DAYS

97.05%

89,335.82

0.00

0.00

44,337.17

$

$

$

$

2,939,651.79

0.00

2,939,651.79

0.00

2,939,651.79

0.00

0.00

2,939,651.79

0.00

AMOUNT DUE 2,939,651.79 44,337.17

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 44,337.17

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

CLEAR CREEK

89.5 TIME ALLOW: 91

ORIG TIME ALLOW: 75
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PCN: 17316-BID    ESTIMATE RUN 07/13/2011

PROJECT: IM 0703-352                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:08:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Pipe 3.000

0.000

202-00033  
 

3.000

EACH

1,340.00000 4,020.003.000

0.00

0010 *Removal of Asphalt Mat (Planing) 159,536.000

0.000

202-00240  
 

159,536.000

SY  

1.40000 223,350.40159,536.000

0.00

0015 *Removal of Pavement Marking 7,429.000

0.000

202-00250  
 

7,429.000

SF  

0.93000 6,908.977,429.000

0.00

0020 *Removal of Ground Sign 1.000

0.000

202-00810  
 

1.000

EACH

46.00000 46.001.000

0.00

0025 *Removal of Guardrail Type 3 70.000

0.000

202-01130  
 

70.000

LF  

9.50000 665.0070.000

0.00

0030 *Removal of Guardrail Type 4 5,297.000

0.000

202-01140  
 

5,297.000

LF  

16.30000 86,341.105,297.000

0.00

0035 *Removal of End Anchorage 5.000

0.000

202-01300  
 

5.000

EACH

240.00000 1,200.005.000

0.00

0040 Clean Culvert 2.000

0.000

202-04002  
 

2.000

EACH

1,430.00000 2,860.002.000

0.00

0045 Unclassified Excavation (Complete In Place) 441.000

0.000

203-00010  
 

441.000

CY  

19.60000 8,643.60441.000

0.00

0050 Blading 9.000

0.000

203-01500  
 

9.000

HOUR

133.00000 1,197.009.000

0.00

0055 *Potholing 8.000

0.000

203-01597  
 

8.000

HOUR

230.00000 1,840.008.000

0.00
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PCN: 17316-BID    ESTIMATE RUN 07/13/2011

PROJECT: IM 0703-352                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:08:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Erosion Log (12 Inch) 746.000

0.000

208-00002  
 

746.000

LF  

5.60000 4,177.60746.000

0.00

0065 *Gravel Bag 114.000

0.000

208-00034  
 

114.000

LF  

3.20000 364.80114.000

0.00

0070 *Concrete Washout Structure 2.000

0.000

208-00045  
 

2.000

EACH

820.00000 1,640.002.000

0.00

0075 *Stabilized Construction Entrance 0.000

0.000

208-00070  
 

0.000

EACH

1,225.00000 0.000.000

0.00

0080 *Removal and Disposal of Sediment (Labor) 11.000

0.000

208-00103  
 

11.000

HOUR

31.00000 341.0011.000

0.00

0085 *Removal and Disposal of Sediment (Equipment) 5.000

0.000

208-00105  
 

5.000

HOUR

87.00000 435.005.000

0.00

0090 *Erosion Control Supervisor 50.000

0.000

208-00206  
 

50.000

DAY 

127.00000 6,350.0050.000

0.00

0095 *Reset Over Height Vehicle Detector 1.000

0.000

210-00806  
 

1.000

EACH

2,560.00000 2,560.001.000

0.00

0100 *Reset Sign Panel 4.000

0.000

210-00815  
 

4.000

EACH

45.00000 180.004.000

0.00

0105 *Reset Guardrail Type 3 588.000

0.000

210-01130  
 

588.000

LF  

11.00000 6,468.00588.000

0.00

0110 *Modify Inlet 1.000

0.000

210-04020  
 

1.000

EACH

1,120.00000 1,120.001.000

0.00
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PCN: 17316-BID    ESTIMATE RUN 07/13/2011

PROJECT: IM 0703-352                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:08:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Seeding (Native) 0.800

0.000

212-00006  
 

0.800

ACRE

560.00000 448.000.800

0.00

0120 *Soil Conditioning 0.800

0.000

212-00032  
 

0.800

ACRE

1,225.00000 980.000.800

0.00

0125 *Mulching (Weed Free Hay) 0.600

0.000

213-00002  
 

0.600

ACRE

520.00000 312.000.600

0.00

0130 *Mulch Tackifier 200.000

0.000

213-00061  
 

200.000

LB  

3.20000 640.00200.000

0.00

0135 *Soil Retention Blanket (Biodegradable Straw/Coconut) 1,424.000

0.000

216-00042  
 

1,424.000

SY  

2.00000 2,848.001,424.000

0.00

0140 Hot Mix Asphalt (Patching) (Asphalt) 138.890

0.000

403-00720  
 

138.890

TON 

110.00000 15,277.90138.890

0.00

0145 Stone Matrix Asphalt 2,861.670

0.000

403-09210  
 

2,861.670

TON 

72.00000 206,040.242,861.670

0.00

0150 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 19,741.480

0.000

403-34721  
 

19,741.480

TON 

50.50000 996,944.7419,741.480

0.00

0155 Emulsified Asphalt (CSS-1H) 7,020.000

0.000

411-10253  
 

7,020.000

GAL 

2.00000 14,040.007,020.000

0.00

0160 *Riprap (12 Inch) 14.000

0.000

506-00212  
 

14.000

CY  

160.00000 2,240.0014.000

0.00

0165 *Concrete Slope and Ditch Paving 14.600

0.000

507-00000  
 

14.600

CY  

590.00000 8,614.0014.600

0.00
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PCN: 17316-BID    ESTIMATE RUN 07/13/2011

PROJECT: IM 0703-352                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:08:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *6 Inch Perforated Pipe Underdrain 800.000

0.000

605-00060  
 

800.000

LF  

10.50000 8,400.00800.000

0.00

0175 *Pipe Edge Drain 578.000

0.000

605-82100  
 

578.000

LF  

12.30000 7,109.40578.000

0.00

0180 *Guardrail Type 7 (Style CA) 5,308.000

0.000

606-00710  
 

5,308.000

LF  

49.50000 262,746.005,308.000

0.00

0185 *Guardrail Type 7 (Style CL) 30.000

0.000

606-00750  
 

30.000

LF  

130.00000 3,900.0030.000

0.00

0190 *Transition Type 3G 1.000

0.000

606-01370  
 

1.000

EACH

1,110.00000 1,110.001.000

0.00

0195 *Median Terminal 0.000

0.000

606-01460  
 

0.000

EACH

3,660.00000 0.000.000

0.00

0200 *End Anchorage (Nonflared) 1.000

0.000

606-02003  
 

1.000

EACH

1,700.00000 1,700.001.000

0.00

0205 *Delineator (Type II) (Barrier) 30.000

0.000

612-00022  
 

30.000

EACH

12.50000 375.0030.000

0.00

0210 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000

SF  

11.50000 0.000.000

0.00

0215 *Sign Panel (Class II) 72.000

0.000

614-00012  
 

72.000

SF  

15.50000 1,116.0072.000

0.00

0220 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 70.000

0.000

614-01575  
 

70.000

LF  

16.50000 1,155.0070.000

0.00
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PCN: 17316-BID    ESTIMATE RUN 07/13/2011

PROJECT: IM 0703-352                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:08:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 6.000

0.000

614-01578  
 

6.000

EACH

175.00000 1,050.006.000

0.00

0230 *Loop Detector Wire (Prefab) Special 5,714.000

0.000

614-72871  
 

5,714.000

LF  

6.40000 36,569.605,714.000

0.00

0235 *Rumble Strip 3,020.000

0.000

614-80385  
 

3,020.000

LF  

1.60000 4,832.003,020.000

0.00

0240 *18 Inch Culvert Pipe 72.000

0.000

617-00018  
 

72.000

LF  

73.00000 5,256.0072.000

0.00

0245 *24 Inch Culvert Pipe (CR 2) 186.000

0.000

624-12024  
 

186.000

LF  

105.00000 19,530.00186.000

0.00

0250 *Construction Surveying 1.000

0.000

625-00000  
 

1.000

L S 

9,000.00000 9,000.001.000

0.00

0255 *Construction Surveying (Hourly) 7.000

0.000

625-00001  
 

7.000

HOUR

128.00000 896.007.000

0.00

0260 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

140,000.00000 140,000.001.000

0.00

0265 Public Information Services 1.000

0.000

626-01000  
 

1.000

L S 

3,600.00000 3,600.001.000

0.00

0270 *Epoxy Pavement Marking 717.000

0.000

627-00005  
 

717.000

GAL 

24.50000 17,566.50717.000

0.00

0275 *Pavement Marking Paint (Low VOC Solvent Base) 1,030.000

0.000

627-00012  
 

1,030.000

GAL 

24.50000 25,235.001,030.000

0.00
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PCN: 17316-BID    ESTIMATE RUN 07/13/2011

PROJECT: IM 0703-352                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:08:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 4,790.000

0.000

627-01010  
 

4,790.000

SF  

9.20000 44,068.004,790.000

0.00

0285 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

234.000

0.000

627-30410  
 

234.000

SF  

10.50000 2,457.00234.000

0.00

0290 *Flagging 2,670.000

0.000

630-00000  
 

2,670.000

HOUR

22.30000 59,541.002,670.000

0.00

0295 *Traffic Control Inspection 65.000

0.000

630-00007  
 

65.000

DAY 

80.00000 5,200.0065.000

0.00

0300 *Traffic Control Management 109.000

0.000

630-00012  
 

109.000

DAY 

520.00000 56,680.00109.000

0.00

0305 *Flashing Beacon (Portable) 5.000

0.000

630-80001  
 

5.000

EACH

155.00000 775.005.000

0.00

0310 *Barricade (Type 3 M-A) (Temporary) 4.000

0.000

630-80335  
 

4.000

EACH

52.00000 208.004.000

0.00

0315 *Construction Traffic Sign (Panel Size A) 19.000

0.000

630-80341  
 

19.000

EACH

21.00000 399.0019.000

0.00

0320 *Construction Traffic Sign (Panel Size B) 93.000

0.000

630-80342  
 

93.000

EACH

21.00000 1,953.0093.000

0.00

0325 *Construction Traffic Sign (Panel Size C) 38.000

0.000

630-80343  
 

38.000

EACH

21.00000 798.0038.000

0.00

0330 *Construction Traffic Sign (Special) 0.000

0.000

630-80344  
 

0.000

SF  

10.50000 0.000.000

0.00
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PCN: 17316-BID    ESTIMATE RUN 07/13/2011

PROJECT: IM 0703-352                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:08:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

2.000

EACH

5,200.00000 10,400.002.000

0.00

0340 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

4.000

0.000

630-80358  
 

4.000

EACH

2,600.00000 10,400.004.000

0.00

0345 *Drum Channelizing Device 150.000

0.000

630-80360  
 

150.000

EACH

11.00000 1,650.00150.000

0.00

0350 *Drum Channelizing Device (With Light) (Flashing) 23.000

0.000

630-80363  
 

23.000

EACH

11.00000 253.0023.000

0.00

0355 Concrete Barrier (Temporary) 548.000

0.000

630-80370  
 

548.000

LF  

36.00000 19,728.00548.000

0.00

0360 *Traffic Cone 400.000

0.000

630-80380  
 

400.000

EACH

5.50000 2,200.00400.000

0.00

0365 *Mobile Pavement Marking Zone 1.000

0.000

630-80510  
 

1.000

L S 

520.00000 520.001.000

0.00

0370 *Impact Attenuator (Temporary) 2.000

0.000

630-85010  
 

2.000

EACH

3,600.00000 7,200.002.000

0.00

0375 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

2.000

0.000

630-85040  
 

2.000

EACH

5,200.00000 10,400.002.000

0.00

0380 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

81,835.830

F A 

1.00000 0.000.000

0.00

0385 F/A Partnering 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 17316-BID    ESTIMATE RUN 07/13/2011

PROJECT: IM 0703-352                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:08:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 F/A Asphalt Pavement Incentive 39,887.940

0.000

700-70012  
 

39,887.940

F A 

1.00000 39,887.9439,887.940

0.00

0395 F/A Fuel Cost Adjustment 638.160

0.000

700-70016  
 

638.160

F A 

1.00000 638.16638.160

0.00

0400 F/A Asphalt Cement Cost Adjustment -5,138.440

0.000

700-70019  
 

-5,138.440

F A 

1.00000 -5,138.44-5,138.440

0.00

0405 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0410 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000

F A 

1.00000 0.000.000

0.00

0415 F/A Quality Incentive Payment -11,382.920

0.000

700-70025  
 

-11,382.920

F A 

1.00000 -11,382.92-11,382.920

0.00

0420 F/A ESB Program 0.000

0.000

700-70028  
 

7,500.000

F A 

1.00000 0.000.000

0.00

0425 F/A INTERIM SURFACE REPAIR 1,800.000

0.000

700-70031  
 

1,800.000

F A 

1.00000 1,800.001,800.000

0.00

0430 F/A Erosion Control 2,276.390

0.000

700-70380  
 

2,276.390

F A 

1.00000 2,276.392,276.390

0.00

0740 Impact Attenuator 1.000

0.000

614-85001  
 

1.000

EACH

27,500.00000 27,500.001.000

0.00

0745 Added Item (Cubic Yard)/ 690.000

0.000

900-00004  
 

690.000

CY  

24.00000 16,560.00690.000

0.00
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PCN: 17316-BID    ESTIMATE RUN 07/13/2011

PROJECT: IM 0703-352                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:08:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0780 Added Item (Lump Sum)/ 1.000

0.000

900-00014  
 

1.000

L S 

7,269.00000 7,269.001.000

0.00

CAT 2,474,479.980.002,563,815.81CURRENT AMT0200 $ $ $

CAT NO0300 F-13-L 

0435 *Removal of Asphalt Mat (Planing) 1,278.000

0.000

202-00240  
 

1,278.000

SY  

1.40000 1,789.201,278.000

0.00

0440 *Removal of Portions of Present Structure (Class 1) 56.000

0.000

202-00450  
 

56.000

SY  

121.00000 6,776.0056.000

0.00

0445 *Removal of Portions of Present Structure (Class 2) 49.000

0.000

202-00453  
 

49.000

SY  

128.00000 6,272.0049.000

0.00

0450 *Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000

SY  

205.00000 0.000.000

0.00

0455 *Sandblasting Reinforcing Steel 49.000

0.000

202-05100  
 

49.000

SY  

6.20000 303.8049.000

0.00

0460 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 311.620

0.000

403-34721  
 

311.620

TON 

50.50000 15,736.81311.620

0.00

0465 *Waterproofing (Membrane) 672.000

0.000

515-00120  
 

672.000

SY  

16.30000 10,953.60672.000

0.00

0470 *Concrete Sealer 108.000

0.000

515-00400  
 

108.000

SY  

3.20000 345.60108.000

0.00

0475 *Concrete Sealer (Calcium Nitrite) 105.000

0.000

515-00410  
 

105.000

SY  

20.50000 2,152.50105.000

0.00
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PCN: 17316-BID    ESTIMATE RUN 07/13/2011

PROJECT: IM 0703-352                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:08:08

CUMULATIVE
AMOUNT

CAT NO0300 F-13-L 

0480 *Concrete Class D (Bridge) (Special) 8.000

0.000

601-03041  
 

8.000

CY  

790.00000 6,320.008.000

0.00

CAT 50,649.510.0050,649.51CURRENT AMT0300 $ $ $

CAT NO0301 F-13-J 

0485 *Removal of Asphalt Mat (Planing) 1,278.000

0.000

202-00240  
 

1,278.000

SY  

1.40000 1,789.201,278.000

0.00

0490 *Removal of Portions of Present Structure (Class 1) 56.000

0.000

202-00450  
 

56.000

SY  

121.00000 6,776.0056.000

0.00

0495 *Removal of Portions of Present Structure (Class 2) 77.000

0.000

202-00453  
 

77.000

SY  

128.00000 9,856.0077.000

0.00

0500 *Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000

SY  

205.00000 0.000.000

0.00

0505 *Sandblasting Reinforcing Steel 77.000

0.000

202-05100  
 

77.000

SY  

6.20000 477.4077.000

0.00

0510 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 287.440

0.000

403-34721  
 

287.440

TON 

50.50000 14,515.72287.440

0.00

0515 *Waterproofing (Membrane) 672.000

0.000

515-00120  
 

672.000

SY  

16.30000 10,953.60672.000

0.00

0520 *Concrete Sealer 108.000

0.000

515-00400  
 

108.000

SY  

3.20000 345.60108.000

0.00

0525 *Concrete Sealer (Calcium Nitrite) 133.000

0.000

515-00410  
 

133.000

SY  

20.50000 2,726.50133.000

0.00
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PCN: 17316-BID    ESTIMATE RUN 07/13/2011

PROJECT: IM 0703-352                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:08:08

CUMULATIVE
AMOUNT

CAT NO0301 F-13-J 

0530 *Concrete Class D (Bridge) (Special) 7.000

0.000

601-03041  
 

7.000

CY  

790.00000 5,530.007.000

0.00

0535 *Concrete (Patching) 7.000

0.000

601-06150  
 

7.000

SF  

120.00000 840.007.000

0.00

CAT 53,810.020.0053,810.02CURRENT AMT0301 $ $ $

CAT NO0302 F-13-O 

0540 *Removal of Asphalt Mat (Planing) 1,474.000

0.000

202-00240  
 

1,474.000

SY  

1.40000 2,063.601,474.000

0.00

0545 *Removal of Portions of Present Structure (Class 1) 6.000

0.000

202-00450  
 

6.000

SY  

121.00000 726.006.000

0.00

0550 *Removal of Portions of Present Structure (Class 2) 8.000

0.000

202-00453  
 

8.000

SY  

128.00000 1,024.008.000

0.00

0555 *Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000

SY  

205.00000 0.000.000

0.00

0560 *Removal of Guardrail Type 4 283.000

0.000

202-01140  
 

283.000

LF  

16.30000 4,612.90283.000

0.00

0565 *Sandblasting Reinforcing Steel 12.000

0.000

202-05100  
 

12.000

SY  

6.20000 74.4012.000

0.00

0570 *Modify Bridge Expansion Device 1.000

0.000

210-00410  
 

1.000

EACH

4,600.00000 4,600.001.000

0.00

0575 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 313.550

0.000

403-34721  
 

313.550

TON 

50.50000 15,834.28313.550

0.00
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PCN: 17316-BID    ESTIMATE RUN 07/13/2011

PROJECT: IM 0703-352                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:08:08

CUMULATIVE
AMOUNT

CAT NO0302 F-13-O 

0580 *Waterproofing (Membrane) 1,361.000

0.000

515-00120  
 

1,361.000

SY  

16.30000 22,184.301,361.000

0.00

0585 *Concrete Sealer 430.000

0.000

515-00400  
 

430.000

SY  

3.20000 1,376.00430.000

0.00

0590 *Concrete Sealer (Calcium Nitrite) 13.000

0.000

515-00410  
 

13.000

SY  

20.50000 266.5013.000

0.00

0595 *Bridge Compression Joint Sealer 283.000

0.000

518-00000  
 

283.000

LF  

26.00000 7,358.00283.000

0.00

0600 *Concrete Class D (Bridge) (Special) 1.000

0.000

601-03041  
 

1.000

CY  

790.00000 790.001.000

0.00

0605 *Concrete (Patching) 36.000

0.000

601-06150  
 

36.000

SF  

120.00000 4,320.0036.000

0.00

0610 *Guardrail Type 7 (Style CA) (Special) 283.000

0.000

606-00716  
 

283.000

LF  

92.00000 26,036.00283.000

0.00

0610 MATERIAL ALLOWANCE Type 7 Barrier 0.000

0.000LF  

92.00000 0.000.000

0.00

0750 Added Item (Lump Sum)/ F-13-O Leveling Pad & Flashing 1.000

0.000

900-00014  
 

1.000

L S 

7,292.30000 7,292.301.000

0.00

0755 Added Item (Lump Sum)/ F-13-O Expansion Joint Repair 1.000

0.000

900-00014  
 

1.000

L S 

4,404.55000 4,404.551.000

0.00

CAT 102,962.830.00102,962.83CURRENT AMT0302 $ $ $
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PCN: 17316-BID    ESTIMATE RUN 07/13/2011

PROJECT: IM 0703-352                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:08:08

CUMULATIVE
AMOUNT

CAT NO0303 F-13-P 

0615 *Removal of Asphalt Mat (Planing) 1,254.000

0.000

202-00240  
 

1,254.000

SY  

1.40000 1,755.601,254.000

0.00

0620 *Removal of Portions of Present Structure (Class 1) 1.000

0.000

202-00450  
 

1.000

SY  

121.00000 121.001.000

0.00

0625 *Removal of Portions of Present Structure (Class 2) 4.000

0.000

202-00453  
 

4.000

SY  

128.00000 512.004.000

0.00

0630 *Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000

SY  

205.00000 0.000.000

0.00

0635 *Sandblasting Reinforcing Steel 6.000

0.000

202-05100  
 

6.000

SY  

6.20000 37.206.000

0.00

0640 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 250.980

0.000

403-34721  
 

250.980

TON 

50.50000 12,674.49250.980

0.00

0645 *Waterproofing (Membrane) 1,214.000

0.000

515-00120  
 

1,214.000

SY  

16.30000 19,788.201,214.000

0.00

0650 *Concrete Sealer 225.000

0.000

515-00400  
 

225.000

SY  

3.20000 720.00225.000

0.00

0655 *Concrete Sealer (Calcium Nitrite) 4.000

0.000

515-00410  
 

4.000

SY  

20.50000 82.004.000

0.00

0660 *Concrete Class D (Bridge) (Special) 9.100

0.000

601-03041  
 

9.100

CY  

790.00000 7,189.009.100

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:08:08

CUMULATIVE
AMOUNT

CAT NO0303 F-13-P 

0665 *Concrete (Patching) 21.000

0.000

601-06150  
 

21.000

SF  

120.00000 2,520.0021.000

0.00

CAT 45,399.490.0045,399.49CURRENT AMT0303 $ $ $

CAT NO0304 F-13-T 

0670 *Removal of Portions of Present Structure (Class 1) 36.000

0.000

202-00450  
 

36.000

SY  

121.00000 4,356.0036.000

0.00

0675 *Removal of Portions of Present Structure (Class 2) 361.000

0.000

202-00453  
 

361.000

SY  

128.00000 46,208.00361.000

0.00

0680 *Removal of Portions of Present Structure (Class 3) 1.000

0.000

202-00460  
 

1.000

SY  

205.00000 205.001.000

0.00

0685 *Sandblasting Reinforcing Steel 362.000

0.000

202-05100  
 

362.000

SY  

6.20000 2,244.40362.000

0.00

0690 *Modify Bridge Expansion Device 2.000

0.000

210-00410  
 

2.000

EACH

4,600.00000 9,200.002.000

0.00

0695 *Concrete Sealer 100.000

0.000

515-00400  
 

100.000

SY  

3.20000 320.00100.000

0.00

0700 *Concrete Sealer (Calcium Nitrite) 397.000

0.000

515-00410  
 

397.000

SY  

20.50000 8,138.50397.000

0.00

0705 *Thin Bonded Epoxy Overlay 0.000

0.000

519-03000  
 

0.000

SY  

41.00000 0.000.000

0.00

0710 *Concrete Class D (Bridge) 34.000

0.000

601-03040  
 

34.000

CY  

340.00000 11,560.0034.000

0.00



CONTID: C17316         COLORADO DEPARTMENT OF TRANSPORTATION Page 16
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PROJECT: IM 0703-352                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:08:08

CUMULATIVE
AMOUNT

CAT NO0304 F-13-T 

0715 *Concrete (Patching) 3.000

0.000

601-06150  
 

3.000

SF  

120.00000 360.003.000

0.00

0720 *Reinforcing Steel (Epoxy Coated) 15,967.000

0.000

602-00020  
 

15,967.000

LB  

1.10000 17,563.7015,967.000

0.00

0760 Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 112.450

0.000

403-34721  
 

112.450

TON 

50.50000 5,678.73112.450

0.00

0765 Waterproofing (Membrane) 921.000

0.000

515-00120  
 

921.000

SY  

16.30000 15,012.30921.000

0.00

0770 Added Item (Lump Sum)/ F-13-T Design Modifications 1.000

0.000

900-00014  
 

1.000

L S 

16,067.32000 16,067.321.000

0.00

0775 Added Item (Lump Sum)/ 1.000

0.000

900-00014  
 

1.000

L S 

2,906.00000 2,906.001.000

0.00

CAT 139,819.950.00139,819.95CURRENT AMT0304 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0725 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

38,500.00000 38,500.001.000

0.00

0730 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

33,500.00000 33,500.001.000

0.00

0735 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

530.00000 530.001.000

0.00

CAT 72,530.000.0072,530.00CURRENT AMT0400 $ $ $

$ 2,939,651.780.00$3,028,987.61$CURRENT AMTPROJECT TOTAL


